

POMONA PM PROJECT STATUS REPORT		MONTHLY REPORT:	Nov-08
TRANSMISSION MAIN - UNTREATED WATER CONNECTION TO TVMWD, PROJECT NO: 595-95008 PROJECT CATEGORY: WATER TRANSMISSION PROJECTS			
SCOPE: Two-way connection will permit untreated water supplies to be exchanged or sold between the City and Three Valleys Municipal Water District for emergencies or other purposes. This project includes the planning, design, and construction of the City's share of the interconnecting transmission main.			
IMPORTANT DATES:	RFP DATE	AWARD DATE	NTP DATE
STUDY/REPORT CONSULTANT:			
DESIGN ENGINEER:			
CONSTRUCTION MANAGER:			
CONSTRUCTION CONTRACTOR:			
PBS&J PROJECT MANAGER:			
Schedule Summary	Estimated Start	Estimated Complete	Complete
Project Definition, Grouping & Schedule	TBD	TBD	
Design RFP	TBD	TBD	
Selection Process	TBD	TBD	
30% Design	TBD	TBD	
60% Design	TBD	TBD	
Permits & Approvals	TBD	TBD	
90% Design	TBD	TBD	
Final Bid Document	TBD	TBD	
Construction Advertising	TBD	TBD	
Bid Opening & Award of Construction	TBD	TBD	
Construction & Construction Management	TBD	TBD	
Project Close Out/Completion	TBD	TBD	
Financial Summary	CIP No.		
	595-95008		
Total Project Funding Amount	\$ 254,500.00		
Engineering/Architecture Costs	\$ 50,000.00		
Internal Costs (Operational Expenses)	\$ 15,000.00		
Construction Costs	\$ 149,500.00		
C&M/Inspection Services Costs	\$ 40,000.00		
Other Costs			
Total Expenses to Date	\$ (1,748.63)		
Balance (Total Funding - Costs)	\$ 252,751.37		



POMONA PROGRAM MANAGEMENT

TRANSMISSION MAIN - UNTREATED WATER CONNECTION TO TVMWD, PROJECT NO: 595-95008

PROJECT CATEGORY: WATER TRANSMISSION PROJECTS

Contractor	
Contract Award	
Limited NTP	
NTP	
Completion	
Revised Completion	
Original Contract Value	\$ 254,500.00
Change Orders this Month	
Amended Contract Value	
Earned to Date	



PROGRESS SUMMARY

Project Definition, Grouping & Schedule	0%
Design RFP	0%
Selection Process	0%
30% Design	0%
60% Design	0%
Permits & Approvals	0%
90% Design	0%
Final Bid Document	0%
Construction Advertising	0%
Bid Opening & Award of Construction	0%
Construction & Construction Management	0%



SAFETY & SECURITY ISSUES

Time Lost Injury Status	None
Incidents this Month	None
Security	None
Initial Event Reports	None

WORK ACCOMPLISHED IN NOVEMBER

No activities this period.

UPCOMING WORK NEXT MONTH

Project on hold pending results from Pedley Feasibility Study.

