
ID Task Name Duration Start

1 Project Initiation 1 day Mon 11/19/07

2 Water Projects 490 days Mon 12/3/07

3 W-03: Booster 9 Upgrade
PENDING PEDLEY FEASIBILITY STUDY RESULTS

0 days Fri 8/1/08

4 Pre-Design 0 wks Fri 8/1/08

5 Design 0 wks Fri 8/1/08

6 Advertisement and Award 0 wks Fri 8/1/08

7 Construction 0 wks Fri 8/1/08

8 W-09: Pedley - Pomona Spreading Grounds
PENDING PEDLEY FEASIBILITY STUDY RESULTS

0 days Fri 8/1/08

9 Pre-Design 0 wks Fri 8/1/08

10 Design 0 wks Fri 8/1/08

11 Advertisement and Award 0 wks Fri 8/1/08

12 Construction 0 wks Fri 8/1/08

13 W-10: Pedley Filter Plant - Roof Replacement
PENDING PEDLEY FEASIBILITY STUDY RESULTS

0 days Fri 8/1/08

14 Pre-Design 0 wks Fri 8/1/08

15 Design 0 wks Fri 8/1/08

16 Advertisement and Award 0 wks Fri 8/1/08

17 Construction 0 wks Fri 8/1/08
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18 W-11: Potable Water Fire Hydrants - Citywide 220 days Mon 12/10/07

19 Pre-Design 16 wks Mon 12/10/07

20 Design 6 wks Mon 3/31/08

21 Advertisement and Award 16 wks Mon 5/12/08

22 Construction 6 wks Mon 9/1/08

23 W-12: Recycled Water Fire Hydrants - Citywide 220 days Mon 12/10/07

24 Pre-Design 16 wks Mon 12/10/07

25 Design 6 wks Mon 3/31/08

26 Advertisement and Award 16 wks Mon 5/12/08

27 Construction 6 wks Mon 9/1/08

28 W-14: Reservoir - 7-A Replacement 480 days Mon 12/17/07

29 Pre-Design 16 wks Mon 12/17/07

30 Design 24 wks Mon 4/7/08

31 Advertisement and Award 16 wks Mon 9/22/08

32 Construction 40 wks Mon 1/12/09

33 W-19: Water Service Lateral Replacement Specs 60 days Mon 2/25/08

34 Pre-Design 6 wks Mon 2/25/08

35 Design 6 wks Mon 4/7/08
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36 W-20: Technology - GIS System Upgrade 340 days Mon 3/10/08

37 Pre-Design 16 wks Mon 3/10/08

38 Design 52 wks Mon 6/30/08

39 W-21: Transmission Main - Untreated Water Connection
to TVMWD -PENDING PEDLEY FEASIBILITY STUDY
RESULTS

0 days Fri 8/1/08

40 Pre-Design 0 wks Fri 8/1/08

41 Design 0 wks Fri 8/1/08

42 Advertisement and Award 0 wks Fri 8/1/08

43 Construction 0 wks Fri 8/1/08

44 W-22: Transmission Main - Zone 9 Bypass
PENDING PEDLEY FEASIBILITY STUDY RESULTS

0 days Fri 8/1/08

45 Pre-Design 0 wks Fri 8/1/08

46 Design 0 wks Fri 8/1/08

47 Advertisement and Award 0 wks Fri 8/1/08

48 Construction 0 wks Fri 8/1/08

49 W-24: Treatment - AEP Ultraviolet Treatment 420 days Mon 12/10/07

50 Pre-Design 16 wks Mon 12/10/07

51 Design 24 wks Mon 3/31/08

52 Advertisement and Award 16 wks Mon 9/15/08

53 Construction 28 wks Mon 1/5/09
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54 W-25: Chino Basin Groundwater VOC Plant
PENDING AEP UV ANALYSIS (W-24)

0 days Mon 7/14/08

55 Pre-Design 0 wks Mon 7/14/08

56 Design 0 wks Mon 7/14/08

57 Advertisement and Award 0 wks Mon 7/14/08

58 Construction 0 wks Mon 7/14/08

59 W-26: Pedley Filter Plant Feasibility Study 260 days Mon 12/10/07

60 Pre-Study 16 wks Mon 12/10/07

61 Preliminary Recommendations 18 wks Mon 3/31/08

62 Final Study 18 wks Mon 8/4/08

63 W-27: Simpson Wells Feasibility Study 210 days Mon 9/15/08

64 Pre-Study 16 wks Mon 9/15/08

65 Study 26 wks Mon 1/5/09

66 District 1 - Phase I Water Mains 335 days Mon 12/24/07

67 Pre-Design 16 wks Mon 12/24/07

68 Design 17 wks Mon 4/14/08

69 Advertisement and Award 16 wks Mon 8/11/08

70 Construction 18 wks Mon 12/1/08
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71 District 1 - Phase II Water Mains 325 days Mon 6/2/08

72 Pre-Design 16 wks Mon 6/2/08

73 Design 17 wks Mon 9/22/08

74 Advertisement and Award 16 wks Mon 1/19/09

75 Construction 16 wks Mon 5/11/09

76 Districts 1 & 2 Water Mains 370 days Mon 1/7/08

77 Pre-Design 16 wks Mon 1/7/08

78 Design 18 wks Mon 4/28/08

79 Advertisement and Award 16 wks Mon 9/1/08

80 Construction 24 wks Mon 12/22/08

81 Districts 1, 2, & 3 Water Mains 430 days Mon 2/4/08

82 Pre-Design 16 wks Mon 2/4/08

83 Design 26 wks Mon 5/26/08

84 Advertisement and Award 16 wks Mon 11/24/08

85 Construction 28 wks Mon 3/16/09

86 Districts 1, 2, & 4 Water Mains 400 days Mon 12/17/07

87 Pre-Design 16 wks Mon 12/17/07

88 Design 24 wks Mon 4/7/08

89 Advertisement and Award 16 wks Mon 9/22/08

90 Construction 24 wks Mon 1/12/09
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91 Districts 1, 2, & 5 Water Mains 390 days Mon 2/4/08

92 Pre-Design 16 wks Mon 2/4/08

93 Design 24 wks Mon 5/26/08

94 Advertisement and Award 16 wks Mon 11/10/08

95 Construction 22 wks Mon 3/2/09

96 Districts 1, 4, & 6 Water Mains 470 days Mon 12/17/07

97 Pre-Design 16 wks Mon 12/17/07

98 Design 28 wks Mon 4/7/08

99 Advertisement and Award 16 wks Mon 10/20/08

100 Construction 34 wks Mon 2/9/09

101 District 2 Water Mains 410 days Mon 2/18/08

102 Pre-Design 16 wks Mon 2/18/08

103 Design 26 wks Mon 6/9/08

104 Advertisement and Award 16 wks Mon 12/8/08

105 Construction 24 wks Mon 3/30/09

106 Districts 2 & 3 - Phase I Water Mains 415 days Mon 12/24/07

107 Pre-Design 16 wks Mon 12/24/07

108 Design 27 wks Mon 4/14/08

109 Advertisement and Award 16 wks Mon 10/20/08

110 Construction 24 wks Mon 2/9/09
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111 Districts 2 & 3 - Phase II Water Mains 330 days Mon 12/17/07

112 Pre-Design 16 wks Mon 12/17/07

113 Design 14 wks Mon 4/7/08

114 Advertisement and Award 16 wks Mon 7/14/08

115 Construction 20 wks Mon 11/3/08

116 District 3 Water Mains 370 days Mon 12/31/07

117 Pre-Design 16 wks Mon 12/31/07

118 Design 24 wks Mon 4/21/08

119 Advertisement and Award 16 wks Mon 10/6/08

120 Construction 18 wks Mon 1/26/09

121 District 4 - Phase I Water Mains 330 days Mon 12/10/07

122 Pre-Design 16 wks Mon 12/10/07

123 Design 18 wks Mon 3/31/08

124 Advertisement and Award 16 wks Mon 8/4/08

125 Construction 16 wks Mon 11/24/08

126 District 4 - Phase II Water Mains 380 days Mon 1/21/08

127 Pre-Design 16 wks Mon 1/21/08

128 Design 23 wks Mon 5/12/08

129 Advertisement and Award 16 wks Mon 10/20/08

130 Construction 21 wks Mon 2/9/09
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131 District 6 - Phase 1 Water Mains 390 days Mon 12/17/07

132 Pre-Design 16 wks Mon 12/17/07

133 Design 24 wks Mon 4/7/08

134 Advertisement and Award 16 wks Mon 9/22/08

135 Construction 22 wks Mon 1/12/09

136 District 6 - Phase II Water Mains 460 days Mon 12/10/07

137 Pre-Design 16 wks Mon 12/10/07

138 Design 30 wks Mon 3/31/08

139 Advertisement and Award 16 wks Mon 10/27/08

140 Construction 30 wks Mon 2/16/09

141 District 6 - Phase III Water Mains 360 days Mon 5/5/08

142 Pre-Design 16 wks Mon 5/5/08

143 Design 20 wks Mon 8/25/08

144 Advertisement and Award 16 wks Mon 1/12/09

145 Construction 20 wks Mon 5/4/09

146 District 6 - Phase IV Water Mains 245 days Mon 12/3/07

147 Design 8 wks Mon 12/3/07

148 Advertisement and Award 16 wks Mon 1/28/08

149 Construction 25 wks Mon 5/19/08
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150 W- 55: IEUA Recycled Water Connection
PENDING RFI RESPONSE

0 days Mon 1/7/08

151 Pre-Design 0 wks Mon 1/7/08

152 Design 0 wks Mon 1/7/08

153 Advertisement and Award 0 wks Mon 1/7/08

154 Construction 0 wks Mon 1/7/08

155 W-73: Water Service Relocation - S. Reservoir St 100 days Mon 12/3/07

156 Pre-Design 2 wks Mon 12/3/07

157 Design 6 wks Mon 12/17/07

158 Advertisement and Award 4 wks Mon 1/28/08

159 Construction 8 wks Mon 2/25/08

160 W-74: Replace Water Services - Phillips Ranch 365 days Mon 4/28/08

161 Pre-Design 16 wks Mon 4/28/08

162 Design 13 wks Mon 8/18/08

163 Advertisement and Award 16 wks Mon 11/17/08

164 Construction 28 wks Mon 3/9/09

1/7

1/7

1/7

1/7

1/7

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
, 2007 Qtr 1, 2008 Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009

Task Milestone Summary Design Construction Pending Information

CITY OF POMONA
WATER AND SEWER SYSTEM CAPITAL IMPROVEMENTS PROJECT SCHEDULE

PURCHASING SPECIFICATION # 1033.50

Page 9 PBSJ

Project: 092807 General Schedule
Date: Fri 12/14/07



ID Task Name Duration Start

165 W-76: Well 4 - Abandon and Drill New Well 470 days Mon 12/17/07

166 Pre-Design 16 wks Mon 12/17/07

167 Design 26 wks Mon 4/7/08

168 Advertisement and Award 16 wks Mon 10/6/08

169 Construction 36 wks Mon 1/26/09

170 W-77: Well 24 - Rehabilitation 280 days Mon 5/19/08

171 Pre-Design 16 wks Mon 5/19/08

172 Design 12 wks Mon 9/8/08

173 Advertisement and Award 16 wks Mon 12/1/08

174 Construction 12 wks Mon 3/23/09

175 W-82: Well 38 - Drill and Equipment
PENDING RFI RESPONSE

0 days Mon 1/7/08

176 Pre-Design 0 wks Mon 1/7/08

177 Design 0 wks Mon 1/7/08

178 Advertisement and Award 0 wks Mon 1/7/08

179 Construction 0 wks Mon 1/7/08
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180 Sewer Projects 540 days Mon 12/3/07

181 Districts 1 & 2  Sewer Trunk Main Replacement 410 days Mon 12/31/07

182 Pre-Design 16 wks Mon 12/31/07

183 Design 20 wks Mon 4/21/08

184 Advertisement and Award 16 wks Mon 9/8/08

185 Construction 30 wks Mon 12/29/08

186 Districts 1 & 6 Sewer Trunk Main Replacement 420 days Mon 2/4/08

187 Pre-Design 16 wks Mon 2/4/08

188 Design 32 wks Mon 5/26/08

189 Advertisement and Award 16 wks Mon 1/5/09

190 Construction 20 wks Mon 4/27/09

191 Districts 3 & 4 Sewer Trunk Main Replacement 470 days Mon 12/17/07

192 Pre-Design 16 wks Mon 12/17/07

193 Design 28 wks Mon 4/7/08

194 Advertisement and Award 16 wks Mon 10/20/08

195 Construction 34 wks Mon 2/9/09
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196 S-16: State Water Discharge Requirements  -  SCHEDULE
DEPENDENT ON COMPLETION OF CCTV INSPECTION

530 days Mon 12/17/07

197 CCTV Pre-Design 16 wks Mon 12/17/07

198 CCTV Inspection 36 wks Mon 4/7/08

199 Pre-Design 16 wks Mon 12/17/07

200 Design 16 wks Mon 4/7/08

201 Advertisement and Award 16 wks Mon 7/28/08

202 Construction 20 wks Mon 11/17/08

203 Pre-Design 16 wks Mon 4/21/08

204 Design 16 wks Mon 8/11/08

205 Advertisement and Award 16 wks Mon 12/1/08

206 Construction 20 wks Mon 3/23/09

207 Pre-Design 16 wks Mon 9/8/08

208 Design 16 wks Mon 12/29/08

209 Advertisement and Award 16 wks Mon 4/20/09

210 Construction 20 wks Mon 8/10/09

211 S-17: Sewer Pipeline Replacement and/or Rehab 435 days Mon 12/3/07

212 Pre-Design-I 16 wks Mon 12/3/07

213 Design-I 16 wks Mon 3/24/08

214 Advertisement and Award-I 16 wks Mon 7/14/08

215 Construction-I 20 wks Mon 11/3/08
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216 Pre-Design-II 16 wks Mon 4/14/08

217 Design-II 16 wks Mon 8/4/08

218 Advertisement and Award-II 16 wks Mon 11/24/08

219 Construction-II 20 wks Mon 3/16/09
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