

POMONA PM PROJECT STATUS REPORT		MONTHLY REPORT:	Dec-08
TECHNOLOGY - GIS SYSTEM UPGRADE, PROJECT NO: 595-95007			
PROJECT CATEGORY: VARIOUS WATER PROJECTS			
SCOPE: In conjunction with the City's Enterprise GIS, develop and implement a plan to create a database capable of integrating work order, asset management, and customer information software for daily water and sewer operations.			
IMPORTANT DATES:	RFP DATE	AWARD DATE	NTP DATE
STUDY/REPORT CONSULTANT:			
DESIGN ENGINEER:			
CONSTRUCTION MANAGER:			
CONSTRUCTION CONTRACTOR:			
PBS&J PROJECT MANAGER:			
Schedule Summary		Estimated Start	Estimated Complete
		Complete	
Project Definition & Viability		10/8/2007	TBD
Design RFP		TBD	TBD
Selection Process		TBD	TBD
Pre-Design Consultant Meeting		TBD	TBD
Constraints Recommendations & Support Services		TBD	TBD
Design GIS Plans & Submittal		TBD	TBD
Final Bid Document		TBD	TBD
GIS Plans Advertising		TBD	TBD
Bid Opening & Award of GIS Service Plans		TBD	TBD
Implementation & Management		TBD	TBD
Project Close Out/Completion		TBD	TBD
Financial Summary		CIP No.	
		595-95007	
Total Project Funding Amount		\$ 300,000.00	
Engineering/Architecture Costs		\$ 300,000.00	
Internal Costs (Operational Expenses)			
Construction Costs			
C&M/Inspection Services Costs			
Other Costs			
Total Expenses to Date		\$ (7,871.83)	
Balance (Total Funding - Costs)		\$ 292,128.17	



