

POMONA PROGRAM MANAGEMENT

RECYCLED WATER FIRE HYDRANTS (CITY WIDE), PROJECT NO: 595-95004

PROJECT CATEGORY: VARIOUS WATER PROJECTS

| | |
|--------------------------|--------------|
| Contractor | |
| Contract Award | |
| Limited NTP | |
| NTP | |
| Completion | |
| Revised Completion | |
| Original Contract Value | \$ 30,000.00 |
| Change Orders this Month | |
| Amended Contract Value | |
| Earned to Date | |



PROGRESS SUMMARY

| | |
|--|------|
| Project Definition & Viability | 100% |
| Design RFP | 0% |
| Selection Process | 0% |
| Pre-Design Consultant Meeting | 0% |
| Constraints Recommendations & Support Services | 0% |
| Design Plan & Submittal | 0% |
| Final Bid Document | 0% |
| Construction Advertising | 0% |
| Bid Opening & Award of Construction | 0% |
| Construction & Construction Management | 0% |
| Project Close Out/Completion | 0% |



SAFETY & SECURITY ISSUES

| | |
|-------------------------|------|
| Time Lost Injury Status | None |
| Incidents this Month | None |
| Security | None |
| Initial Event Reports | None |

WORK ACCOMPLISHED IN JULY

Submitted draft specifications through City for review.

UPCOMING WORK NEXT MONTH

Obtain review comments from City staff and finalize specifications.

