



**POMONA PROGRAM MANAGEMENT**

**TRANSMISSION MAIN - ZONE 9 BYPASS (REPLACEMENT), PROJECT NO: 595-95009**

**PROJECT CATEGORY: WATER TRANSMISSION PROJECTS**

Contractor	
Contract Award	
Limited NTP	
NTP	
Completion	
Revised Completion	
Original Contract Value	\$ 985,000.00
Change Orders this Month	
Amended Contract Value	
Earned to Date	



**PROGRESS SUMMARY**

Project Definition & Viability	50%
Design RFP	0%
Selection Process	0%
Pre-Design Consultant Meeting	0%
Constraints Recommendations & Support Services	0%
Design Plan & Submittal	0%
Final Bid Document	0%
Construction Advertising	0%
Bid Opening & Award of Construction	0%
Construction & Construction Management	0%
Project Close Out/Completion	0%



**SAFETY & SECURITY ISSUES**

Time Lost Injury Status	None
Incidents this Month	None
Security	None
Initial Event Reports	None

**WORK ACCOMPLISHED IN JULY**

No activities this period.

**UPCOMING WORK NEXT MONTH**

Project on hold pending results from Pedley Feasibility Study.

