

POMONA PROGRAM MANAGEMENT

IEUA RECYCLED WATER CONNECTION, PROJECT NO: 595-95039

PROJECT CATEGORY: VARIOUS WATER PROJECTS

| | |
|--------------------------|-----------------|
| Contractor | |
| Contract Award | |
| Limited NTP | |
| NTP | |
| Completion | |
| Revised Completion | |
| Original Contract Value | \$ 2,566,107.69 |
| Change Orders this Month | |
| Amended Contract Value | |
| Earned to Date | |
| . | |



| | |
|--|-----|
| Project Definition & Viability | 10% |
| Design RFP | 0% |
| Selection Process | 0% |
| Pre-Design Consultant Meeting | 0% |
| Constraints Recommendations & Support Services | 0% |
| Design Plan & Submittal | 0% |
| Final Bid Document | 0% |
| Construction Advertising | 0% |
| Bid Opening & Award of Construction | 0% |
| Construction & Construction Management | 0% |
| Project Close Out/Completion | 0% |



SAFETY & SECURITY ISSUES

| | |
|-------------------------|------|
| Time Lost Injury Status | None |
| Incidents this Month | None |
| Security | None |
| Initial Event Reports | None |



WORK ACCOMPLISHED IN SEPTEMBER

No activities this period.

UPCOMING WORK NEXT MONTH

Project on hold pending results from Citywide Recycled Water Study.

